COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2003

ESTI MATE SUMVARY 14: 30: 36
CONTI D: C13788 ESTI MATE NO. 0007 PROG SPEC YR 1999
PCN: 13788-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.5 DAYS TIVE ALLOW 75 WORK DAYS
Wash/Logan Co. Line N& S PERCENT TIME: 104.67 ORI G TI ME ALLOW 75 WORK DAYS
PROJIECT NO. STA 0631- 008
Wash/ Logan Co. Line N & S
NAVE OF ROAD: 63A
PROJECT COUNTI ES: WASHI NGTON LOGAN
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 01/13/2003 DATE TI ME STARTED 06/24/2002
P. O, BOX 1908 DATE LET 05/ 02/ 2002 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2002 DATE TI ME STOPPED 11/15/2005
DATE CONTRACT EXECUTED  05/29/2002 DATE ACCEPTED 11/ 15/ 2005
STERLI NG CO 80751 970/ 522- 3647 DATE NOTI CE TO PROCEED 06/ 24/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,976, 513. 61 PARTI Cl PATI NG $ 1,932, 000. 78 $ 6, 094. 93
AWARD PRQJECT AMT: $ 1,973, 008. 43 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 97. 75% TOTAL EARNI NGS 1, 932, 000. 78 6,094. 93
FUNDS AVAI LABLE: $ 44,512.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 932, 000. 78 6,094. 93
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,412.06 -91.43
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 930, 588. 72 6, 003. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 930, 588. 72 6, 003. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 003. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13788-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: STA 0631- 008 ESTI MATE NO 0007 14: 30: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 213-00003  *MJILCHI NG (VEED FREE) 3.200 3.200
ACRE 0. 000 0.00
2, 028. 41000 3.200 6, 490. 91
0056 213-00061  MJILCH TACKI FI ER 500. 000 500. 000
LB 0. 000 0. 00
5. 00000 500. 000 2,500. 00
0060 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1, 468. 440 1, 468. 440
TON 0. 000 0.00
15. 75000 1, 468. 440 23,127.93
0065 304-07009  AGGREGATE BASE COURSE (CLASS 7) (SPECI AL) 1,911. 750 1,911. 750
TON 0. 000 0. 00
9. 90000 1,911. 750 18, 926. 33
0070 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 113, 080. 000 113, 080. 000
5% 0. 000 0.00
1. 25000 113, 080. 000 141, 350. 00
0075 403-01000 *HOT Bl TUM NOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 28, 302. 990 28, 302. 990
TON 0. 000 0. 00
39. 95000 28, 302. 990 1, 130, 704. 45
0080 403-01001  HOT BI TUM NOUS PAVEMENT 3 YEAR WARRANTY 1. 000 0. 000
LS 0. 000 0.00
39, 000. 00000 0. 000 0. 00
0085 411-10253  EMULSI FI ED ASPHALT (CSS- 1H) 3, 509. 500 3, 509. 500
GAL 0. 000 0. 00
1. 00000 3, 509. 500 3, 509. 50
0090 601-03030 *CONCRETE CLASS D (BOX CULVERT) 294. 000 294. 000
cy 0. 000 0. 00
320. 25000 294. 000 94, 153. 50
0095 602-00000  *REI NFORCI NG STEEL 49, 462. 000 50, 002. 000
LB 0. 000 0. 00
0. 50000 50, 002. 000 25, 001. 00
0100 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 22,272.000 22,012. 000
LB 0. 000 0.00
0. 60000 22,012. 000 13, 207. 20



CONTI D C13788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13788-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: STA 0631- 008 ESTI MATE NO 0007 14: 30: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 607-00010 *CORNER AND LI NE BRACE POST 8. 000 8. 000
EACH 0. 000 0. 00
210. 00000 8. 000 1, 680. 00
0110 607-01050 *FENCE WRE W TH METAL POSTS 3, 185. 000 3, 185. 000
LF 0. 000 0. 00
2.10000 3, 185. 000 6, 688. 50
0115 607-11580 *FENCE ( TEMPORARY) 1, 814. 000 1, 814. 000
LF 0. 000 0. 00
1. 84000 1, 814. 000 3,337.76
0120 612-00041 DELI NEATOR ( FLEXI BLE) (TYPE I) 268. 000 268. 000
EACH 0. 000 0. 00
18. 90000 268. 000 5, 065. 20
0125 612-00043 DELI NEATOR ( FLEXI BLE) (TYPE I11) 33. 000 33. 000
EACH 0. 000 0. 00
21. 00000 33. 000 693. 00
0130 614-00011 *SI GN PANEL (CLASS 1) 69. 750 69. 750
SF 0. 000 0. 00
13. 65000 69. 750 952. 09
0135 614-00012 *SI GN PANEL (CLASS I1) 99. 000 99. 000
SF 0. 000 0. 00
19. 42000 99. 000 1,922.58
0140 614-00013 *SIGN PANEL (CLASS I11) 59. 000 59. 000
SF 0. 000 0. 00
21. 00000 59. 000 1, 239. 00
0145 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 79. 000 79. 000
LF 0. 000 0. 00
23. 10000 79. 000 1, 824.90
0150 614-01552 *STEEL SIGN POST (2.5 I NCH ROUND) ( SLI PBASE) 124. 000 124. 000
LF 0. 000 0. 00
23. 10000 124. 000 2, 864. 40
0155 614-86732 *WEI GH | N MOTI ON STATI ON (TYPE 2) 1.000 1. 000
EACH 0. 000 0. 00

58, 800. 00000 1. 000 58, 800. 00



CONTI D: C13788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13788-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: STA 0631- 008 ESTI MATE NO 0007 14: 30: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 1. 000
LS 0. 000 0.00
12, 600. 00000 1. 000 12, 600. 00
0165 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0170 627-00005  *EPOXY PAVEMENT MARKI NG 412.000 412. 000
GAL 0. 000 0.00
63. 00000 412.000 25, 956. 00
0175 629-01050  *MONUVENT BOX 0. 000 0. 000
EACH 0. 000 0.00
1, 260. 00000 0. 000 0.00
0180 630-00000 *FLAGG NG 2,907. 000 2, 893. 100
HOUR 0. 000 0.00
21. 00000 2, 893. 100 60, 755. 10
0185 630-00007 *TRAFFI C CONTROL | NSPECTI ON 65. 000 65. 000
DAY 0. 000 0.00
131. 25000 65. 000 8, 531. 25
0190 630-00012 *TRAFFI C CONTROL NMANAGENENT 52. 000 52. 000
DAY 0. 000 0.00
362. 25000 52. 000 18, 837. 00
0195 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 3. 600
EACH 0. 000 0.00
210. 00000 3. 600 756. 00
0200 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 9. 000 8. 100
EACH 0. 000 0.00
78. 75000 8. 100 637. 88
0205 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 88. 000 79. 200
EACH 0. 000 0.00
120. 75000 79. 200 9, 563. 40
0210 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 3.000 2.700
EACH 0. 000 0.00
141. 75000 2.700 382.73



CONTI D: C13788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13788-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: STA 0631- 008 ESTI MATE NO 0007 14: 30: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 8. 000 7.200
EACH 0. 000 0. 00
73. 50000 7.200 529. 20
0220 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 106. 000 95. 400
EACH 0. 000 0. 00
68. 25000 95. 400 6,511. 05
0225 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 804. 000 723. 600
LF 0. 000 0. 00
26. 25000 723. 600 18, 994. 50
0230 630-80380 *TRAFFI C CONE 125. 000 112. 500
EACH 0. 000 0. 00
13. 13000 112. 500 1,477.13
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0236 630-80002 FLASH BEACON (SOLAR) FLASHI NG BEACON ( SOLAR) 4. 000 3. 600
EACH 0. 000 0. 00
1, 500. 00000 3. 600 5, 400. 00
0240 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 13, 616. 000 13, 616. 000
FA 0. 000 0. 00
1. 00000 13, 616. 000 13, 616. 00
0245 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70023 F/ A ON-THE-JOB TRAI NEE 229. 600 0. 000
FA 229. 600 229. 60
1. 00000 229. 600 229. 60
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70082 F/A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 6, 283. 410 0. 000
FA 5, 865. 330 5, 865. 33
1. 00000 5, 865. 330 5, 865. 33



CONTI D: C13788 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13788-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: STA 0631- 008 ESTI MATE NO 0007 14: 30: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 700-70230 F/ A COMMUNI CATI ON LI NES 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,968,740.11%$ 6,094.93$ 1,924, 227. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 775. 00000 1. 000 5, 775. 00
0280 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 775. 00000 1. 000 5, 775. 00
0285 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
630. 00000 1. 000 630. 00
0290 700-70220 F/ A PHONE SERVI CE (LONG DI STANCE) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 900-00006  ADDED | TEM (DOLLAR)/ LI QUI DATED DAMAGES -4, 406. 500 -4, 406. 500
DOL 0. 000 0.00
1. 00000 -4, 406. 500 -4, 406. 50
CAT 0400  CURRENT AMT $ 7,773.50 $ 0.00$% 7,773. 50

PRQJECT TOTAL CURRENT AMI $ 1,976,513.61$%

6,094.93$ 1,932, 000. 77



